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Recent Accomplishments 

 Dam 101 – The field work associated with the geophysical program is complete. Analysis of the data 

collected will guide the geotechnical drilling program that is required for the dam’s foundation design. 

 Dam 101 – The engineer was authorized to proceed with additional environmental investigations, 

modeling and analysis, and material planning tasks. 

 Dam 102 - The UBCWCID Board authorized an engineering services contract to investigate environmental 

and geologic conditions as well as potential dry utility conflicts. The field effort is well underway. 

 

Current Activities 

COORDINATION & FUNDING 

 The City and UBCWCID are developing strategies with several partner permitting agencies to streamline the 

regulatory process as much as practicable. Efficient permitting can result in time and cost savings. 

DESIGN & PERMITTING 

 Dam 101 - The engineer is finalizing modeling and analysis that will set the top of dam elevation. This is one 

of the final steps required to determine future easement needs. Additional analysis is underway to evaluate 

available near site materials to determine likely dam design. 

 Dam 102 - The UBCWCID Board is expected to take action in fiscal year 2016 that would authorize design 

and permitting phases. The first step will be to complete the concept design, which will identify the optimal 

location and height of the dam based on field conditions, and will determine future easement needs. 
 

 

Next Major Milestones 

DAM 101 

 Project goal is to start preliminary design by Summer 2016.  

DAM 102 

 Project goal is to start final design by Summer 2016.  


